

Cramp Vs. United States

Cramp Vs. United States

SooperKanoon Citation : sooperkanoon.com/92024

Court : US Supreme Court

Decided On : Nov-29-1915

Appeal No. : 239 U.S. 221

Appellant : Cramp

Respondent : United States

Judgement :

Cramp v. United States - 239 U.S. 221 (1915)

U.S. Supreme Court Cramp v. United States, 239 U.S. 221 (1915)

William Cramp & Sons Ship &

Engine Building Co. v. United States

No. 3

Argued November 8, 1915

Decided November 29, 1915

239 U.S. 221

APPEAL FROM THE COURT OF CLAIMS

SYLLABUS

A finding by the Court of Claims that there was no mutual mistake between the parties in executing a release but that the instrument expressed the intention of the United States as previously agreed upon, although the other party had mistaken its legal rights without the fault of the United States or its officers, and that such failure to apprehend the legal effect of the release did not make it the subject of reformation, *held* in this case to be binding upon this Court.

The Court of Claims was established for the purpose of considering the right of claimants to recover against the United States, and its findings of fact upon matters within its authority should be conclusive unless Congress otherwise provides.

When Congress, by special act, refers a case to the Court of Claims with right of appeal to this Court, such appeal, unless the act otherwise provides, is governed by rules applicable to cases arising under the general jurisdiction of the court.

In this case, there being ample testimony to support the finding of the Court of Claims that there was no mutual mistake in the execution of a complete release, and there being no mistake in the form of the instrument, *held* that claimant was not entitled to recover damages caused by delay in the government furnishing material, as the release executed covered all such claims, although the representative of the claimant may not have so understood it.

In cases within its general jurisdiction, the Court of Claims has jurisdiction to reform a contract for the purpose of determining whether the claim, if established, is a valid one against the United States. *United States v. Milliken Imprinting Co.*, [202 U. S. 168](#) .

46 Ct.Cl. 521 affirmed.

This action was brought in the Court of Claims to recover damages on account of delay alleged to be the fault of the United States in preventing completion according to contract of the battleship *Massachusetts*. The Court of Claims

dismissed the petition (46 Ct.Cls. 521).

Page 239 U. S. 222

Large sums were demanded for delays covering other periods than are involved in this appeal, and the case as now presented concerns the right to recover the sum of \$27,984.99, being the damages which the Court of Claims found accrued to the claimant for the period of delay after February 1, 1896, for the period of three months and twenty-nine days. The Court of Claims made certain findings of fact, from which it appears that, after the making of the contract, claimant arranged a systematic working program for the construction of the vessel within the contract time, and would have completed the vessel within time had it not been for the failure of the United States to furnish materials to properly carry on the work, which, by the terms of the contract, they had agreed to furnish; that, by reason of such failure of the government, the completion of the vessel was delayed for two years, six months, and nine days beyond the contract period; that the armor to be furnished in accordance with said clause was obtained by the United States from other contractors, who, without any fault on the part of the claimant, failed to complete the manufacture thereof in time to deliver the same to the claimants as they had agreed. Omitting the findings covered by the release and contract made on May 26th, 1896, and on February 1, 1896, and the amount of damages accruing for such delay, as to the sum now in controversy the court found that, on November 23, 1896, after the completion and delivery of the vessel in accordance with the sixth paragraph of the nineteenth clause of the contract, the balance of the amount due thereunder, but held in accordance therewith until the final acceptance of the vessel, was paid to the claimant, and the same was accepted and a release approved by the Secretary of the Navy was entered into by it without any written protest, in the terms following:

"Whereas by the eleventh clause of the contract,

Page 239 U. S. 223

dated November 18, 1890, by and between the William Cramp & Sons Ship & Engine Building Company, a corporation created under the laws of the State of Pennsylvania, and doing business at Philadelphia, in said state, represented by the president of said corporation, party of the first part, and the United States, represented by the Secretary of the Navy, party of the second part, for the construction of a coast line battleship of about 10,000 tons displacement, which for the purposes of said contract is designated and known as coast line battleship No. 2, it is agreed that a special reserve of sixty thousand dollars (\$60,000) shall be held until the vessel has been finally tried, provided that such final trial shall take place within five months from and after the date of the preliminary acceptance of the vessel; and"

"Whereas, by the sixth paragraph of the nineteenth clause of said contract, it is further provided that, when all the conditions, covenants, and provisions of said contract shall have been performed and fulfilled by and on the part of the party of the first part, said party of the first part shall be entitled, within ten days after the filing and acceptance of its claims, to receive the said special reserve, or so much thereof as it may be entitled to, on the execution of a final release to the United States in such form as shall be approved by the Secretary of the Navy, of all claims of any kind or description under or by virtue of said contract; and"

"Whereas the final trial of said vessel was completed on the 24th day of October, 1896; and"

"Whereas all the conditions, covenants, and provisions of said contract have been performed and fulfilled by and on the part of the party of the first part;"

"Now therefore in consideration of the premises, the sum of \$57,536.60, being the balance of the aforesaid special reserve to which the party of the first part is entitled, being to me, in hand, paid by the United States,

Page 239 U. S. 224

represented by the Secretary of the Navy, the receipt whereof is hereby acknowledged, the William Cramp & Sons Ship & Engine Building Company,

represented by me, Charles H. Cramp, president of said corporation, does hereby, for itself, and its successors and assigns, and its legal representatives, remise, release, and forever discharge the United States of and from all and all manner of debts, dues, sum and sums of money, accounts, reckonings, claims, and demands whatsoever, in law or in equity, for or by reason of, or on account of, the construction of said vessel under the contract aforesaid."

"In witness whereof I have hereunto set my hand and affixed the seal of the William Cramp & Sons Ship & Engine Building Company this 23d day of November, A.D. 1896."

"The Wm. Cramp & Sons Ship & Engine"

"Building Company,"

"(Seal.) Chas. H. Cramp, President."

"Attest:"

"Theodore W. Cramp"

"Assistant Secretary"

The court sets forth the Act of June 10, 1896, [*](#) referring certain claims to the Secretary of the Navy for investigation and report, and, in part, the report of the Secretary, made December 9th, 1896, as follows:

"I have considered carefully the nature of these claims

Page 239 U. S. 225

and the circumstances out of which they arose, and, while not attempting to pass on the merits of the same or to determine the amount, if any, that should be allowed on account of the matters mentioned, the fact exists that there was delay in the completion of the contracts beyond the time prescribed therein, and that such delay was, in some measure at least, due to failure on part of the government to obtain and furnish the contractors the armor for the vessels as

required, and, in my judgment, the interests of justice demand that they should be referred to the Court of Claims, which can consider these matters with more deliberation and care than could be devoted to them by the committees of the two Houses of Congress . . ."

"It will be observed that the contractors claim relief from the binding force of these agreements on the ground that the same were entered into by them under duress."

After consideration, the court finds the items of cost and expense during the period of delay now under consideration, three months and twenty-nine days, after February 1st, 1896, to amount to the sum of \$27,984.99, as already stated, and further finds:

"The claimant company submits for the consideration of the court the evidence of the then Secretary of the Navy and the president of the claimant company, who signed the contract on behalf of their respective principals, along with certain other testimony, taken since the decision in the case of the *Indiana*, to prove that, at the time of the signing of the contract as aforesaid, it was not within the minds of the parties so signing said contract that the language of paragraph six of the nineteenth clause of said contract, to-wit:"

"On the execution of a final release to the United States, in such form as shall be approved by the Secretary of the Navy, of all claims of any kind or description under or by virtue of this contract"

"should embrace claims for unliquidated

Page 239 U. S. 226

damages of the character herein sued for, and that, insofar as the language of said final release includes such unliquidated claims, it was inserted by mistake, inadvertence, or accident, and did not express the true intent of the parties, and that the same should be so reformed as to exclude such claims."

"The court, after due consideration of the evidence aforesaid as well as the evidence adduced on behalf of the defendants, finds that there was no mutual mistake between the parties in the execution of the contract or the releases thereunder; that the language of said contract and releases expressed the intention and purpose of the United States as previously agreed upon, though the contracting party on behalf of the claimant company may have mistaken its legal rights thereunder."

"Upon the foregoing findings of fact, the court finds the ultimate facts, so far as they are questions of fact: (1) that, at the time of the execution of the releases set forth in finding V, the claimant company was not, by reason of the acts or delays of the government, under duress, and (2) that there was no mutual mistake between the parties in the execution of the contract or the final release thereunder, as the same expressed the true intent and purpose of the United States, and the failure of the officers of the claimant company to apprehend the legal effect thereof was not the fault of the United States or their officers, and that therefore the same are not the subject of reformation."

As a conclusion of law, the court decided on the authority of *United States v. Cramp*, [206 U. S. 118](#) , that the claimant was not entitled to recover, and dismissed the petition.

Page 239 U. S. 227

After making the foregoing statement, MR. JUSTICE DAY delivered the opinion of the Court.

The contract in this case and the release above set forth are in the form shown in *United States v. Cramp*, [206 U. S. 118](#) , and, except for the considerations to be later dealt with, the present case is ruled by that unless relief in equity can be had, for it was there held that a release executed in the matter of the contract for the battleship *Indiana* included all claims which grew out of the performance of the contract, although not arising from the actual construction of the vessel. In the subsequent case of *Cramp and Sons v. United States*, [216 U. S. 494](#) , the case

in 206 U.S. was distinguished because of the different form of release executed in that case, which contained a proviso that it should not include claims arising under the contract other than those which the Secretary of the Navy had jurisdiction to entertain.

As the recital of facts definitely shows, the Court of Claims found, after consideration of the evidence adduced upon behalf of the claimant and the defendant, that there was no mutual mistake between the parties in the execution of the contract and release, and that the contract and release expressed the intention and purpose of the United States, as previously agreed upon, though the contracting party on behalf of the claimant company had mistaken its legal rights. As ultimate facts, the court found, so far as the same were questions of fact, that there was no mutual mistake between the parties in the execution of the contract or the final release; that the same expressed the true intent and purpose of the United States, and that the failure of the officers of the claimant company to apprehend the legal effect thereof was not the fault of the United States or its officers, and was not the subject of reformation. If we are governed by the findings of fact in this as in other cases

Page 239 U. S. 228

coming from the Court of Claims, these findings conclude the question of fact as to whether the testimony warranted a reformation of the contract upon equitable principles.

The record contains a stipulation, signed by the Assistant Attorney General and counsel for the claimant, in which it is recited that, whereas one of the questions raised and decided by the judgment of the Court of Claims is the right of the claimant to equitable relief through the reformation of the contract in suit, and the reformation of certain releases, and that evidence was introduced in behalf of both parties, touching the facts upon which the claimant founded its claim for equitable relief, subject to the defendant's objection, and because the record was very voluminous and contained the report of many proceedings not relevant to the right to equitable relief, certain evidence bearing upon that point was stipulated into the

record. The stipulation concluded:

"Providing, however, that, on appeal, recourse shall be had to the record of the proceedings and evidence next hereinbefore mentioned for no purpose whatsoever, except for the consideration and determination of the question with respect to the claimant's right to the equitable relief aforesaid, it being understood and agreed that the findings of fact filed by the court May 29, 1911, shall not be affected in any other manner or for any other purpose by the said proceedings and evidence."

In view of this state of the record, we are met with the question whether, in cases coming from the Court of Claims of the character of the one now under consideration, the findings of fact are conclusive, as in other cases, or whether it is the duty of this Court to determine for itself from the evidence sent up whether the claimant is entitled to equitable relief necessary to the establishment of his claim. The cases relied upon which it is contended make it the duty of this Court to independently

Page 239 U. S. 229

consider the evidence are *Harvey v. United States*, [105 U. S. 671](#) , and *United States v. Old Settlers*, [148 U. S. 427](#) , which we shall notice later on.

In this case, the Secretary of the Navy, as it appears from the recital of the facts, recommended that action be brought in the Court of Claims, and it was accordingly instituted in that court. The Court of Claims was given jurisdiction under the Act of March 3, 1887 (c. 359, 1, 24 Stat. 505), of all claims

"founded . . . upon any contract, expressed or implied, with the government of the United States, or for damages liquidated or unliquidated, in cases not sounding in tort, in respect of which claims the party would be entitled to redress against the United States either in a court of law, equity, or admiralty if the United States were suable."

By the rules of this Court, the record from the Court of Claims is required to contain a transcript of the pleadings in the case, of the final judgment or decree of the court, and of such interlocutory orders, rulings, judgments, and decrees as may be necessary to a proper review of the case, and a finding by the Court of Claims of the facts in the case established by the evidence in the nature of a special verdict, but not the evidence establishing them. These facts are to be the ultimate facts established by the evidence, and not the evidence upon which the ultimate facts are based. [*Burr v. Des Moines R. Co.*, 1 Wall. 99, 68 U. S. 102](#) .

In the case of *District of Columbia v. Barnes*, [197 U. S. 146](#) , it was held, under an act of Congress permitting parties to submit the justice of their claims against the United States for work done in the District of Columbia to the adjudication of a competent court, that equitable jurisdiction was thereby conferred upon the Court of Claims, sufficiently at least to order the reformation of a written contract between the claimant and the District, and to award a money judgment on the contract so reformed. In that case, it was said that the findings of fact

Page 239 U. S. 230

would not be reviewed in this Court, but were regarded as conclusive here, and that this Court would determine the questions of law properly brought to its attention upon such findings.

In *United States v. Milliken Imprinting Co.*, [202 U. S. 168](#) , which was a suit in the Court of Claims praying for the reformation of a contract, and for damages for breach of the same as reformed, this Court held that the Court of Claims, under the Act of March 3, 1887, had jurisdiction to reform the contract as a basis of a judgment for money damages. In *United States v. Sisseton Indians*, [208 U. S. 561](#) , where a suit was brought under a special act of Congress giving the Court of Claims jurisdiction to hear testimony and render final judgment, this Court held that it would not go behind findings of fact made by the Court of Claims, citing *McClure v. United States*, [116 U. S. 145](#) , and *District of Columbia v. Barnes*, *supra*. In the first of these cases, *McClure v. United States*, a motion was made in this Court to order the Court of Claims to transmit to this Court all the evidence

upon which the case was heard and determined, and, in default of sending up such evidence, to make certain findings. The suit was brought under a special act of Congress, referring the claims of one Daniel McClure to the Court of Claims, with jurisdiction to hear and determine the same, and, if the court should be satisfied that moneys charged against said McClure as Assistant Paymaster General were not in fact received by him, or that other just and equitable grounds existed for credits claimed by him, to make a decree setting forth the amount to which McClure was entitled, and that an appeal should be allowed to either party as in other cases. This Court, after setting forth the statutory authority of this Court to make rules and regulations and the rules of this Court requiring findings of fact, declined to make the order, and held that when Congress passes a special statute

Page 239 U. S. 231

allowing a suit to be brought in the Court of Claims, with the right of appeal to this Court, the appeal will be governed by the rules applicable to cases arising under the general jurisdiction of the Court unless provision is made to the contrary in the special act. The court reviewed the case of *Harvey v. United States, supra*, and stated that it was under a special statute authorizing the Court of Claims to proceed in the adjustment of questions between the claimants and the United States as a court of equity jurisdiction, and, according to the principles of equity jurisprudence, reform such contract and render such judgment as justice and right between the claimants and the government might require. This Court said that the appeal given to this Court in the *Harvey* case, under that particular statute, was an appeal in equity, which would bring up for review the facts as well as the law, according to equity practice. In the *Old Settlers* case, *supra*, the action was brought under a special act of Congress. In that case, it was held that it was the intention of Congress by such special act to confer upon the court of a claims the unrestricted latitude of a court of equity, stating an account, distributing a fund, and framing a decree, and that to that statute the doctrine of the *Harvey* case applied, and this Court proceeded to examine the evidence, after stating that it also had the advantage of the findings of the Court of Claims.

The present case was brought under the jurisdiction conferred upon the Court of Claims as in other cases. It is true that the same was brought upon suggestion of the Secretary under the Act of 1896, requiring the Secretary to report whether, in his judgment, Congress should act or the case should be referred to the Court of Claims. In cases within the general jurisdiction of the Court of Claims, it has jurisdiction to reform a contract for the purpose of determining whether the claim, if established,

Page 239 U. S. 232

is a valid one against the United States. *United States v. Milliken Imprinting Co. supra*. There is no good reason which authorizes this Court in such cases to undertake a consideration of voluminous records and conflicting testimony to determine a matter which is committed to the jurisdiction of the Court of Claims in exercising the authority conferred by Congress upon that court, and which is specifically within the rules of this Court, made under authority of Congress, requiring the Court of Claims to certify findings of fact and conclusions of law. The Court of Claims was established for the purpose of considering the right of claimants to recover against the United States, and when it finds facts upon matters within its authority, that should be conclusive under the rules unless Congress otherwise provides. It follows that, upon the facts found, the claimant was not entitled to recover.

Nor do we find any room for the application in this case of the doctrine laid down in *United States v. Clark*, [96 U. S. 37](#) , in which it is held that where the court certifies the evidence and it appears that there is none to warrant its legal conclusion, a question of law is presented which may be determined here. In this case, we are of opinion that there was ample testimony to warrant the conclusion of the Court of Claims, as stated in its findings. It certainly cannot be said that there was no supporting testimony, so as to make the question one of law, and not of fact. It does not appear that either of the parties understood that the contract or release should be reduced to writing in any other form than as it was actually written. There was no mistake in the form of the instrument. *United States v. Milliken Imprinting Co.* 202 U.S. *supra*, page [202 U. S. 177](#) . The testimony of

the former Secretary of the Navy and of the Secretary in office at the time the release was signed, to the effect that it was not believed that it would cover claims for

Page 239 U. S. 233

damages for delay, if competent for any purpose whatsoever, certainly did not show that mutual mistake of the parties which, upon well established principles of equity jurisprudence, requires the reformation of the contract, and certainly no such special circumstances were developed of fraud, duress, or oppression as would necessarily require relief against a mistake of law.

We find no error in the judgment of the Court of Claims, and the same is

Affirmed.

MR. JUSTICE Mc KENNA dissents from the opinion and judgment in this case.

In his opinion, the Court of Claims, in view of the statute of June 10th, 1896, authorizing and directing the Secretary of the Navy to examine the claims here involved and to report to Congress the result of his investigation, and whether such claim was, in his opinion, subject to the jurisdiction of the Court of Claims or for the action of Congress, implied the intent of Congress that claims of this character should be considered upon broad equitable grounds. Thus considered, MR. JUSTICE Mc KENNA thinks the claimant entitled to recover for the delay resulting from the fault of the government notwithstanding the form in which the final receipt was drawn and executed.

MR. JUSTICE Mc REYNOLDS took no part in the consideration or decision of this case.

*

"The Secretary of the Navy is hereby authorized and directed to examine claims against the government which may be presented to him by contractors for the building of the hulls or machinery of naval vessels under contracts completed

since January first, eighteen hundred and ninety-one, where it is alleged that such contractors have been subjected to loss and damage through delays in the work under said contracts which were not the fault of said contractors, but were due to the action of the government, and to report to the next session of Congress the result of said investigation, and whether said claims are, in his opinion, subjects for the jurisdiction of the Court of Claims or for the action of Congress upon the same."

29 Stat. c. 399, p. 374.

SooperKanoon - India's Premier Online Legal Search - sooperkanoon.com